




# I-27 System in Texas

## ODESSA DISTRICT - CURRENT AND PLANNED PROJECTS



### PROJECTS UNDER CONSTRUCTION

| #            | CSJ         | Highway | Project Limits                         | Project Description   | Project Stage | Let Year | ECD     | Est Cst Cost | CAT Funding      |                  |
|--------------|-------------|---------|--|---|---------------|----------|---------|--------------|------------------|------------------|
| 1            | 0005-14-100 | IH 20   | At Cotton Flat Rd                      | Reconstruction of Frontage Roads, Ramps, U-Turns and Interchange                                      | CST           | 2022     | 2/13/25 | \$68.5 M     | \$68.5 M         |                  |
| 2            | 0005-14-067 | IH 20   | SL 250 to 0.5 Miles East of Midkiff Rd | Replace Existing Underpass with a 4-Lane Wide Overpass Structure, Urban Median, Y-Ramps Configuration | CST           | 2021     | 12/2/24 | \$36.3 M     | \$36.3 M         |                  |
| 3            | 0005-14-084 | IH 20   | At CR 1250                             | Construct New Interchange   | CST           | 2021     | 3/29/24 | \$59.1 M     | \$59.1 M         |                  |
| 4            | 0005-14-094 | IH 20   | East of CR 1300 to East of CR 1250     | I-20 Project 3d -Widen Freeway  | CST           | 2024     | 5/22/24 | \$174.1 M    | \$174.1 M        |                  |
| 5            | 1718-07-045 | SH 349  | At SH 191                              | Intersection and Operational Improvement  | CST           | 2023     | 2/6/25  | \$10.8 M     | \$10.8 M         |                  |
| <b>Total</b> |             |         |  |   |               |          |         | <b>-</b>     | <b>\$348.8 M</b> | <b>\$348.8 M</b> |

### FUNDED PROJECTS IN THE 2025 UTP

| #            | CSJ         | Highway | Project Limits                    | Project Description                                       | Project Stage | Let Year  | Est Cst Cost     | CAT Funding      | Funding Status | Funding Gap      |
|--------------|-------------|---------|-----------------------------------|---|---------------|-----------|------------------|------------------|----------------|------------------|
| 6            | 0005-15-093 | IH 20   | East of SH 349 to East of FM 1208 | I-20 Project 5 -Widen Freeway                             | PS&E          | 2029-2034 | \$577.9 M        | \$72.0 M         | Partial        | \$505.9 M        |
| 7            | 0005-14-092 | IH 20   | East of CR 1250 to East of SH 349 | I-20 Project 3b -Widen Freeway                            | PS&E          | 2025-2028 | \$222.5 M        | \$222.5 M        | Full           | -                |
| 8            | 1718-07-047 | SH 349  | At FM 1788                        | Intersection and Operational Improvement - Midland County | P             | 2029-2034 | \$5.0 M          | \$5.0 M          | Full           | -                |
| 9            | 0463-03-053 | SH 158  | At CR 120                         | Intersection and Operational Improvement                  | P             | 2030      | \$3.5 M          | -                | Full           | -                |
| 10           | 0380-08-027 | SH 349  | At CR 3200                        | Safety Improvements                                       | P             | 2026      | \$5.0 M          | \$5.0 M          | Full           | -                |
| <b>Total</b> |             |         |                                   |   |               |           | <b>\$813.9 M</b> | <b>\$304.5 M</b> | <b>-</b>       | <b>\$505.9 M</b> |

See next page for Unfunded and Partial Needs

#### NOTES:


- **CST** - Construction
- **P** - Planning
- **PE** - Preliminary Engineering
- **PS&E** - Preparation of Plans, Specifications, and Estimates
- Map 1 of 3 projects in place for development, not yet to interstate standards

**SOURCES:** TxDOT 2025 Unified Transportation Program and TxDOT Project Tracker (July 2024)



# I-27 System in Texas

## ODESSA DISTRICT - CURRENT AND PLANNED PROJECTS



| FUTURE POTENTIAL PROJECTS UNFUNDED OR PARTIALLY FUNDED |             |         |                                      |                                |               |          |              |                |                |             |                |
|--|-------------|---------|--------------------------------------|--------------------------------|---------------|----------|--------------|----------------|----------------|-------------|----------------|
| #  | CSJ         | Highway | Project Limits                       | Project Description            | Project Stage | Let Year | Est Cst Cost | CAT Funding    | Funding Status | Funding Gap |                |
| 11   | 0380-07-028 | SH 349  | Dawson C/L to 0.2 mi North of SH 176 | Convert Non-Freeway to Freeway | P             | 2043     | \$159.9 M    | -              | None           | \$159.9 M   |                |
| 12   | 0380-08-030 | SH 349  | 0.2 mi North of SH 176 to SH 349-C   | Convert Non-Freeway to Freeway | P             | 2043     | \$162.4 M    | -              | None           | \$162.4 M   |                |
| 13   | 0380-17-009 | SH 349  | SH 349-C to Midland County Line      | Convert Non-Freeway to Freeway | P             | 2043     | \$27.4 M     | -              | None           | \$27.4 M    |                |
| 14   | 0380-18-011 | SH 349  | Martin County Line to FM 1788        | Convert Non-Freeway to Freeway | P             | 2043     | \$97.2 M     | -              | None           | \$97.2 M    |                |
| 15   | 1718-07-049 | SH 349  | FM 1788 to 0.5 mi S OF BI 20         | Convert Non-Freeway to Freeway | P             | 2043     | \$62.1 M     | -              | None           | \$62.1 M    |                |
| 16   | 1718-01-039 | SH 349  | BI 20 to IH 20                       | Convert Non-Freeway to Freeway | P             | 2043     | \$6.8 M      | -              | None           | \$6.8 M     |                |
| 17   | 0463-03-057 | SH 158  | IH 20 to Glasscock County Line       | Convert Non-Freeway to Freeway | P             | 2043     | \$162.5 M    | -              | None           | \$162.5 M   |                |
| 18   | 0380-19-005 | SH 349  | SH 137 to US 87                      | Convert Non-Freeway to Freeway | P             | 2043     | \$65.0 M     | -              | None           | \$65.0 M    |                |
| 19   | 0380-06-022 | SH 349  | SH 137 to Martin County Line         | Convert Non-Freeway to Freeway | P             | 2035     | \$570.0 M    | -              | None           | \$570.0 M   |                |
|  |             |         |                                      |                                |               |          | <b>Total</b> | <b>\$1.3 B</b> | -              | -           | <b>\$1.3 B</b> |

**NOTES:**

- **CST** - Construction
- **P** - Planning
- **PE** - Preliminary Engineering
- **PS&E** - Preparation of Plans, Specifications, and Estimates
- Map 2 of 3 projects in place for development, not yet to interstate standards

**SOURCES:** TxDOT 2025 Unified Transportation Program and TxDOT Project Tracker (July 2024)